
VIVALIA
WS
ING
DIM3
PERSONA
VIVALIA WS
PROJETS
BRAS ECO
COST IMPACT OF MALNUTRITION ASSESMENT IN EARLIER STEP AND IN CONTINUOUS HOSPITALIZATION
PRETEST DATA
GERIATRY
ONCO
NEUROLOGY
OTHERS
TEST DATA
GERIATRY
ONCO
NEUROLOGY
OTHERS
METHODOLOGY
DESCRIBED IN REPORT DR LEMAIRE
INTERACTIONS BRAS
NONE AT START
KPI
DELTA REIMBURSMENT WITH/WITHOUT DIM3
LIVRABLE
STANDARD PROCEDURE
SPEC LINK DIM3 PACKAGE
START OP
From Signature
DUREE
RETRO
4 mois
Rapport d'état
Démarrer Lobbying
PROSP
6 mois
4 mois finalisation
Rapport Officiel
Lobbying
Premièrer analyse
BRAS IT
INSTALLATION COMPLETE DIM3 PROPOSAL
SCORSO APP
SUPPORT ?
TABLET
WEBAPP
NUTROW
FEEDIM
KPI
EASINESS OF INSTALL
LIVRABLE
STANDARD & VARIABLE INSTALL PROCEDURE
START OP
X Mois SPECS
Y Mois INSTALL
DUREE
VOIR IT DIM3
BRAS USERS
IMPACT ON DAY BY DAY WORK ETC
SURVEY LILLE
INTERACTIONS BRAS
INDEPENDANT BRAS IT
KPI
SATISFACTION INDEX
PRO
CONS
LIVRABLE
TRANSLATE SATISFACTION INDEX IN MARKETING AND PRODUCT SPEC
START OP
DES SORTIE SCORSO
DUREE
24 MOIS - INSTALL MONTHS